Scrum Meeting	Notes
12/2	Created the original backlog
	Created the first two user stories
	Decided to use Bootstrap for some elements
12/6	Created the fourth user story
	Decided to look into how to incorporate databases
12/8	Decided to use website as visuals for presentation
	Screenshots of each page on a powerpoint slide